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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 17 JUNE 1986

1. Progress Report Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

25X17 3&. a. \ First Floor Renovation - Renovation of
25X1 the first floor | 'is in progress and on )“1}
& schedule. 1Insulation discovered on a vent duct in the kitchen area

é%}@ tested to be twenty-five percent asbestos. A member from the Safety

. Division, Office of Medical Services, visited the site _and is
25X1 preparing a quideline on how to handle the situation.
25X1
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SECRET

SUBJECT: Real Estate and Construction Division Weekly Report for
the Period Ending 17 June 1986

c. Blécng o) S at } Because
of the AT&T employéé strike and the moratorium on telephone l\ F:
installations, Office of Information Technology (OIT) is unable to
rovide a date for the black telephone installation |
.OLREEeP will continue to follow up with OIT on the requirement
to move Office of Technical Services personnel to] ‘
on the scheduled date.

d. Fire Safety Regulations at Key Building - In order to
conclude the succeeding lease agreement for the Key Building, the
General Services Administration has asked this Agency to concur in y—<:r
the installation of a sprinkler system throughout the building.

Such installation would mean considerable disruption to Agency
operations, and could result in some expense to the Agency for
moving or reinstalling specific, above-standard systems or
equipment. The altern téve go installation of a sprinkler system
is Agency acceptancemb ilding as is and assumption of
responsibility for fire safety according to federal regulations.

~—Real-Eetate—and—€enstructionDivision, OL, has requested Safety

Division to evaluate e appropriate
action.
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SECRET

SUBJECT: Real Estate and Construction Division Weekly Report for
the Period Ending 17 June 1986

25X1

3. Significant Events Anticipated During the Coming Week:

None.
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